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Clients: Newton & Needham DPW Dates: 
 

9/19/2016 to 9/23/2016 
Contract: Central Ave/Elliot St Bridge   
Contractor: Aetna Bridge Company Inspector(s) on site: JD/ND 
    
 
WORK COMPLETED THIS WEEK 

 

 Install drainage structures and piping 

 Drill and grout dowels for northwest wingwall footing 

 Form and pour mud slab for northwest wingwall 

 Install utility conduit on arch saddle 

 Install formwork for northwest wingwall footing 

 Install formwork for spandrel wall/sidewalks 
 
 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 Continue installing drainage structures and piping 

 Continue installing utility conduit on arch saddle 

 Install reinforcing steel for northwest wingwall footing 

 Pour concrete for northwest wingwall footing 

 Install formwork for spandrel wall/sidewalks 

 Install reinforcing steel for northwest wingwall stem 

 Perform test pits for underground electrical vault locations 
 
 
CONSTRUCTION SCHEDULE STATUS 
 
 

 

 

 Construction remains on schedule. The bridge is scheduled to re-open to vehicular traffic 
and to pedestrian traffic on the south sidewalk in mid-December. The contractor will return 
in the Spring of 2017 to complete the north sidewalk and punch list items. 
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Pouring Concrete for Mud Slab at Northwest Wingwall 

9/21/2016 
 

 
Installing HDPE Utility Conduit on Arch Saddle 

9/21/2016 
  

PHOTOS  
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Installing Galvanized Steel Utility Conduit on Arch Saddle 

9/23/2016  
 

 
Installing Formwork for Southeast Spandrel Wall and Sidewalk 

9/23/2016 
 

PHOTOS  


